LBNL FACILITIES DIVISION 6/19/2014

DOE TECHNICAL PROGRESS REPORT 11:38 AM
JUNE 19, 2014 MEETING
PROJECT TITLE PROJECT PD Project g a bk PROJECT COMMENTS LESSONS LEARNED APPROVED CUM COSTS PLANNED
STAGE Manager g % § FUNDING AS OF BAL TYPE OCCUPANCY /
o @ 5/31/2014 COMPLETION
FTOLDTOV DOE-OP Old Town Demolition (OTD) DCM Planning JPH Cronin C ) Completed IPR June 12. CD-2/3 approval contingent upon 19,378 4,718 3,731 - 4

finalization of baseline budget and schedule after selection of
preferred bidder. Budget of $4.7M for current work scope has been
authorized by FPD. Reconnaissance Level Characterization (RLC)
complete for B5/B16; B16 Final Status Survey Report prepared
concluding B16 may be released as non-rad. Soil characterization
underway at B5, B16, B40/41 and B52/52A; high levels of non-rad
soil contamination found adjacent to B52 slab will require regulator
(DTSC) approval of remediation plan.

¥4 EM-OT Total 19,378
FA1401 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi 00 Completed site options study; have begun programming and site - 1,170 216 304 2
massing. Initiated contracts with environmental consultant and

geotech consultant. Now targeting CD-1 IPR for Oct - Nov, 2014.

L11GB Total

FX1300 DOE-OP DCM Const SS  Heffernan Cooling Tower supply and return 30 and 20-inch piping installation ~ The complexity of the site requires heightened attention to safety 02/28/15
underway. Installation of piping drops down to pumps continues.  during construction.

Pumps are now onsite and are being installed. Cooling tower fan

guards, ladder, deck and railing construction continues. Splicing of

electrical cable in EMH 3 is underway. Cables are onsite for

installation from EMH 4 to EMH 78 in June. Exhaust fan platform

installation has commenced. Exhaust fan ducting is underway.

Three medium voltage switchgear and transformers have been

delivered, and assembly and installation will occur in in June. Crane

installation of the Generator was completed in mid-May. Generator

load bank, ASD and UPS room switch installation is underway.

NERSC Relocation Project

FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS  Haslam @ @ @ nitial funding covers conceptual design and cost estimate for final 3,115 232 141 36 1 09/15/15

design and construction.
FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Planning SS  Haslam @ @ @ nitial funding covers conceptual design and cost estimate for final - 143 83 24 1 06/01/15
__ design and construction. TPC pending estimates.
FX1900 DOE-OP NERSC Tape Library - CRT DCM Planning SS  Haslam - 0 - - 3
9
FC8200 Non-Cap  Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan @ @ @ 1,103 1,103 1,103 - 3
DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed  RCS Stanton 00 1,152 1,152 1,152 - 3
DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan @ @ @ 9,680 9,680 9,680 - 3
ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin 00 Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin ©® @ O GPL: Punchlist and close-out of change orders are in process. B85 unmapped utilities required redesign; spend more time 69,880 69,880 69,254 191 1 04/30/14
Commissioning and training activities are continuing. CD-4C IPR scanning utilities prior to designing. B74 telecommunications
occurred on May 22, with ESAAB approval anticipated in late June.  planning was successful by providing the correct number of active
tele/data jacks to the occupants. Use similar planning strategies at
GPL to reduce costs. GPL fixed price inspection services has resulted
in cost savings.
OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin C 2 225 - 18 - 3

i1 SP2 Total 97,040 96,816 96,207

FT0100 User Test Bed Facility CDR Completed  RCS Galvez 00 200 200 195 -

ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez @® @ @ commissioning is in progress. CD-4 approval is forecast for June. Coordinating the data acquisition contractor into the construction 15,700 15,700 15,289 90 1 03/31/14
workflow is requiring considerable coordination and

communication.

jie] UTBF Total 15,900 15,900 15,484
Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Haley @ @ O subcontract awarded to Crouse Construction with fit-up work 4,063 2,813 937 - 2
proceeding. Move-ins are planned to begin late FY14 or early FY15.
Non-Cap B30 SERC Moves & Fitups DCM Planning SS  Haley @0 @ Preliminary scoping and design in progress. Need LMO/BSO 1,127 547 54 100 2
Occupancy MOU to begin fit-up work prior to taking posession of
.
DMR B84 Boiler Replacement DCM Bid & Award KTH Taylor C ) Temporary boilers have been installed and are operating. Bid-walk 1,700 997 341 61 2 11/24/14

for construction of permanent replacement boilers occurred on June
13 with proposals due June 20. Demolition of the old boilers is

expected in August, with new construction in September and Q1
| =% L
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IGPP B70/R291 Lab Upgrade DEL Dovichi @ @ @ construction phase of Design-Build subcontract is proceeding with 1,136 1,036 568 60 2 07/09/14
installation of casework and fumehoods. Substantial completion
I _anticipated in late June - earlv Julv
Ml B54 ADA Vertical Lift Replmnt DCM Const RCS Samatua @ @ @ |nstallation of new lift is in progress. 100 100 71 7 2 07/30/14
IGPP B88 Heat Exchanger Upgrade DCM Planning RCS Taylor ©® @ O subcontractisin place with construction planned during B88 shut- 550 550 94 45 2
. down in July.
26 FPA403 IGPP B86 HVAC Upgrade DCM Planning KTH Tully (] @ Title 1 Design is planned for FY14, with construction pending - 370 1 85 2

funding.
7 o 772 2067 S5 G070

CONT  EXPLANATION
TYPE

Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
No contingency is currently available or remaining.

A W N R

Contingency is held ouside of the project (not in TPC or Current Funding).
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